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• Operational issues: 
o Power outages are over (the last one was earlier today). Alex Romanenko has started 

cooldown of DR1. 
o PM on chillers is postponed as the service contractor wants to perform PM at the same 

time as work on chillers for IB4. Kelly Sedgwick will let us know. 
o The double sliding door to QCL is operational again. 
o  We do not have the ORC to operate DR2 after it has been commissioned. Damon and 

Andrew suggested that rather than moving disconnects, we can re-arrange the 
compressors to provide better access. Before proceeding with this, a walkthrough will 
be arranged with Dave Mertz and Miguel Nunes to make sure that this plan is OK. 

• Plan of the experiments after DR1 is cold: 
o Taeyoon will perform another frequency scan in an attempt to find the cubit inside the 

3D cavity 
o After Taeyoon is done, Silvia will go ahead with the neutrino oscillations experiment. 

Some technical details will have to be discussed before that. 
• The QTI&CD group is in the process of setting up DR2 for the first experiments. Some 

instrumentation is on order with HEMT amplifiers being the longest lead time item (8 
weeks). There is an additional delay with placing the HEMT order due to NRTL 
certification requirement. Alex R will contact Rob Bushek to speed up this process. – no 
news 

• Mattia has prepared a short document describing the test requirements (what 
measurements to do, what sensors are needed, etc.) He and Roman will finalize 
locations of flux gates and temperature sensors. 

• Mattia mentionedlast time that having Helmholtz coils would allow us to do more 
measurements. Martina Martinello will follow up on how to make SC colils. 

• Dark Photon experiment: Sam and Oleg meet with Yuriy Pischalnikov to discuss possible 
layout of the 2.6 GHz option and tuner design. 

• Finally, there will be a meeting this Wednesday to discuss QCL-II layout. 
• At the last meeting, QTI&CD group expressed a need to have a dedicated RF lab for 

development/troubleshooting of new instrumentation. There was a short discussion of 
this. One possibility is to clear up space at the West end of ICB. At some point we will 
need a space for the qubit fab facility. Perhaps, we should start thinking about IARC… 

• There is no news from AD on the QCL elog. Andrei will follow up after holidays 


